Table 3 Original Prposal 99-A105

Fish Passage Improvement Project at Red Bluff Diversion Dam-Phase II

Cost Breakdown by Quarter - CALFED FUNDS ONLY

Task	1st - 2000	2nd - 2000	3rd - 2000	4th - 2000	1st - 2001	2nd - 2001	3rd - 2001	4th - 2001	Total
Task 1	\$316,667 \$	316,667 \$	316,667						\$950,000
Task 2	\$	15,000 \$	15,000						\$30,000
Task 3		\$	10,000	\$10,000					\$20,000
Task 4	\$	240,000 \$	240,000	\$240,000	\$240,000	\$240,000			\$1,200,000
Task 5							\$50,000	\$50,000	\$100,000
Task 6		•					\$20,000	\$20,000	\$40,000
Task 7	\$29,250 \$	29,250 \$	29,250	\$29,250	\$29,250	\$29,250	\$29,250	\$29,250	\$234,000
Totals	\$345,917 \$	600,917 \$	610,917	\$279,250	\$269,250	\$269,250	\$99,250	\$99,250	\$2,574,000

Table 3 Awarded Agreement No. 00-FC-20-0032, CALFED No. 99-B07

Fish Passage Improvement Project at Red Bluff Diversion Dam—Phase II

Cost Breakdown by Quarter - CALFED FUNDS ONLY

Task	2nd - 2000	3rd - 2000	4th - 2000	1st - 2001	2nd - 2001	3rd - 2001	4th - 2001	1st - 2002	Total
Task 1	\$316,667 \$	316,667 \$	316,667						\$950,000
Task 2	\$	15,000 \$	15,000						\$30,000
Task 3		\$	10,000	\$10,000		•			\$20,000
Task 4									
Task 5	•	•							
Task 6									
Task 7								•	
Totals	\$316,667	\$ 331,667	\$ 341,667	\$10,000	\$0	\$0	\$0	\$0	\$1,000,000