

Sharon - Mary wanted the milestone into today - so here it is. She understands the date may change after I speak with Rick B. tomorrow a.m.

Eugenia

Major Component Refinement & EIR/S Milestones

- August - November 1996 - Initial Component Refinement (Preliminary Analysis for DEIR/S Impact Assessment) 8/26/96
- August 1996 - April 1997 - DEIR/S Environmental Impact Analysis
- May 1997 - Identify Environmentally Preferred Alternative
- June 1997 - Complete Administrative DEIR/S
- June 1997 - July 1997 - Review Administrative DEIR/S
- August 1997 - Complete DEIR/S
- October 1997 - DEIR/S Public Hearings

c:\wpwin60\wpdocs\phaseiid.wpd

12 17
R
12