

1996 Category III Funding Cycle Update

- April 19 Steering Committee accepts the CALFED Bay-Delta Program's Guidance Document and approves Prospect Island and Western Canal.
- June 11 and 12 Technical Workshop held.
- Early July Draft workshop report circulated.
- July 18 Steering Committee approves 5 projects and directs RFP to be prepared.
- August 22 Draft RFP circulated to Steering Committee and Technical Workshop participants and invitees.
- September 3 *Comments on draft RFP due.*
- September 9 *RFP scheduled to be released.*
- September 26 *Steering Committee meeting scheduled. Should approve proposal review process.*
- October 10 *Proposals due.*
- October 11 - 25 *Proposal review.*
- November 1 *Funding decisions made on proposals.*