

Programmatic EIS/EIR and Phase II Report Schedule - assumes:

- the Phase II report out before the currently scheduled release of the Public draft EIS/EIR; and
- agencies finish review of admin draft before reviewing the Phase II report
- agencies could review both simultaneously if they receive the internal draft version

Effort	Due Date
Agency Draft to Agencies	1/16/98
Phase II Internal Draft	1/26/98
Phase II Internal Review	1/26-30
Agencies Complete Review of EIS/R	02/8/98
Distribute Phase II to Agencies	2/9/98
Agency EIS/EIR Meeting	02/9, 10 and 11/98
Agencies Complete Review of Phase II	2/18/98
Insert Phase II Summary in EIS/R	2/23/98
Distribute Phase II to Public	2/27/98
Public Draft Released	3/16/98