

1998 EIS/EIR Schedule

Mar '98 April May June July Aug Sept Oct Nov Dec Jan '99

Draft Preferred Alternative
Decision

• File with EPA/State
Clearinghouse
• Distribute to Public
Mar 16

Complete Responses
to Public Comments
All Document Revisions
Complete
Oct 9

Public
Hearings

Release Agency
Administrative Draft of Final
Oct 19

105-Day
Comment Period
End July 1

Agency Comments Due
Oct 30

Release Public Revised Draft
Dec 15