

CALFED Bay-Delta Program Phase II Completion Schedule for Option 1

<p style="writing-mode: vertical-rl; transform: rotate(180deg);">Management Team</p>		<p>May 21</p> <ul style="list-style-type: none"> Nature of Decision Bromide Status Report Response to Comments - EIS/R Proposed Level of Detail <ul style="list-style-type: none"> Water Quality Storage Water Use Efficiency Watershed Management Water Transfers 	<p>July 1</p> <ul style="list-style-type: none"> Nature of Decision Water Quality Update Fish Diversion Effects Draft White Paper ERP Update Draft Program Implementation Plan Seismic Vulnerability of Levees 	<p>July 30</p> <ul style="list-style-type: none"> Preferred Program Alternative Storage and Conveyance Update Water Use Efficiency Update Watershed Management Strategy Water Transfer Policy White Paper 	<p>September 1</p> <ul style="list-style-type: none"> Staging/Triggers Fishery Diversion Effects Report Revised Draft Program Implementation Plan Bromides Report from Expert Panel Restoration Coordination/Project Selection Update 	<p>October 1</p> <ul style="list-style-type: none"> Financial Strategy and Assurances Package for Preferred Program Alternative 	<p>October 26</p> <ul style="list-style-type: none"> Revised Draft Program Implementation Plan 	<p>November 23</p> <ul style="list-style-type: none"> Revised Draft EIS/R Final Program Implementation Plan 	
	<p style="writing-mode: vertical-rl; transform: rotate(180deg);">Policy Group 2-Day Meetings</p>	<p>May 1</p> <ul style="list-style-type: none"> Fish Diversion Effects Drinking Water Quality (Bromides) Agricultural Water Use Efficiency Staging and Linkage Program Nature of Decision Financial Strategy 	<p>June 4-5</p> <ul style="list-style-type: none"> Bromide Status Report Program Updates Water Quality Storage Watershed Management Water Transfers Nature of Decision 	<p>July 14-15</p> <ul style="list-style-type: none"> Nature of Decision Water Quality Update Fish Diversion Effects Draft White Paper ERP Update Draft Program Implementation Plan Seismic Vulnerability of Levees 	<p>August 13-14</p> <ul style="list-style-type: none"> Identify Preferred Program Alternative Storage and Conveyance Update Water Use Efficiency Update Watershed Management Strategy Water Transfer Policy White Paper 	<p>September 14-15</p> <ul style="list-style-type: none"> Staging/Triggers Fishery Diversion Effects Report Revised Draft Program Implementation Plan Bromides Report from Expert Panel Restoration Coordination/Project Selection 	<p>October 15-16</p> <ul style="list-style-type: none"> Financial Strategy and Assurances Package for Preferred Program Alternative 	<p>November 9-10</p> <ul style="list-style-type: none"> Revised Draft Program Implementation Plan Revised Draft EIS/R 	<p>December 17-18</p> <ul style="list-style-type: none"> Final Program Implementation Plan
	<p style="writing-mode: vertical-rl; transform: rotate(180deg);">BDAG</p>	<p>May 14 - Redding</p> <ul style="list-style-type: none"> Staging and Linkage Program Northern California Issues Watershed Management Strategy 	<p>June 19 - Fresno</p> <ul style="list-style-type: none"> Water Use Efficiency Financial Strategy Draft Program Implementation Plan San Joaquin Valley Interests of Concern Water Transfers Watershed Management Strategy 	<p>July 16 - Bay Area</p> <ul style="list-style-type: none"> Water Quality Fish Diversion Effects Water Transfer Policy CALFED Outreach and the Business Community Draft Program Implementation Plan Conservation Strategy Water Use Efficiency Seismic Vulnerability of Levees 		<p>September 10</p> <ul style="list-style-type: none"> Preferred Program Alternative Fish Diversion Effects Storage and Conveyance Watershed Management Strategy Bromides Restoration Coordination Project Selection Water Use Efficiency 	<p>October 29</p> <ul style="list-style-type: none"> Delta Subsidence Improved Emergency Response Levee and Channel Integrity Assurances 		<p>December 10</p> <ul style="list-style-type: none"> Revised Draft EIS/R Final Program Implementation Plan