

CALFED Bay-Delta Program Revised Draft EIS/R Completion Schedule

DRAFT
7/1/98

Management Team		<u>May 21</u> <ul style="list-style-type: none">Nature of DecisionBromide Status ReportResponse to Comments - EIS/RProposed Level of Detail<ul style="list-style-type: none">Water QualityStorageWater Use EfficiencyWatershed ManagementWater Transfers	<u>July 1</u> <ul style="list-style-type: none">Preferred Alternative FrameworkFish Diversion Effects Draft ReportERP UpdateConservation StrategySeismic Vulnerability of LeveesAgency Review Team (ART) Issues	<u>July 30</u> <ul style="list-style-type: none">Preferred AlternativeDraft Program Implementation PlanStorage and Conveyance UpdateWater Use Efficiency UpdateWater Transfer Policy White PaperFish Diversion Effects UpdateART Issues	<u>September 1</u> <ul style="list-style-type: none">Preferred Alternative Staging/LinkagesFish Diversion Effects ReportRevised Draft Program Implementation PlanBromides Report from Expert PanelRestoration Coordination/Project Selection Update	<u>October 1</u> <ul style="list-style-type: none">Draft Phase II Report (includes Revised Draft Program Implementation Plan, staging, linkages, financing, assurances)	<u>October 26</u> <ul style="list-style-type: none">Revised Draft EIS/RRevised Phase II Report	<u>November 23</u> <ul style="list-style-type: none">
	Policy Group 2-Day Meetings	<u>May 4</u> <ul style="list-style-type: none">Fish Diversion EffectsDrinking Water Quality (Bromides)Agricultural Water Use EfficiencyStaging and Linkage ProgramNature of DecisionFinancial Strategy	<u>June 4-5</u> <ul style="list-style-type: none">Nature of DecisionBromide Status ReportProgram Updates<ul style="list-style-type: none">Water QualityStorageWater TransfersLevees	<u>July 14-15</u> <ul style="list-style-type: none">Preferred Alternative FrameworkFish Diversion Effects Draft ReportERP UpdateConservation StrategySeismic Vulnerability of LeveesART Issues	<u>August 13-14</u> <ul style="list-style-type: none">Identify Preferred AlternativeDraft Program Implementation PlanStorage and Conveyance UpdateWater Use Efficiency UpdateWater Transfer Policy White PaperART IssuesFish Diversion Effects Update	<u>September 14-15</u> <ul style="list-style-type: none">Preferred Alternative Staging/LinkagesFish Diversion Effects ReportRevised Draft Program Implementation PlanBromides Report from Expert PanelRestoration Coordination/Project Selection	<u>October 15-16</u> <ul style="list-style-type: none">Draft Phase II Report (includes Revised Draft Program Implementation Plan, staging, linkages, financing, assurances)	<u>November 9-10</u> <ul style="list-style-type: none">Revised Draft EIS/RPhase II Report
BDAC	<u>May 14 - Redding</u> <ul style="list-style-type: none">Staging and Linkage ProgramNorthern California IssuesWatershed Management Strategy	<u>June 17-18 - Fresno</u> <ul style="list-style-type: none">Nature of DecisionWater Use EfficiencyDraft Program Implementation PlanSan Joaquin Valley Interests of ConcernWater Transfers	<u>July 16 - Bay Area</u> <ul style="list-style-type: none">Preferred Alternative FrameworkFish Diversion Effects Draft ReportCALFED Outreach and the Business CommunityConservation StrategySeismic Vulnerability of LeveesState of Bay and Environment Panel		<u>September 10</u> <ul style="list-style-type: none">Preferred Program Alternative - Staging/LinkagesFish Diversion Effects ReportBromidesRestoration Coordination Project SelectionWater Use EfficiencyDelta Land Use Conversion IssueSeismic Vulnerability of Levees	<u>October 29</u> <ul style="list-style-type: none">Phase II Report (includes Implementation Plan, staging, linkages, financing, assurances)Levee Integrity Program		<u>December 10</u> <ul style="list-style-type: none">Revised Draft EIS/RPhase II Report

E - 0 3 5 5 9 7