

6/13/00

### Final Programmatic EIS/EIR Review and Print Schedule

Document	Final Agency Review	Print Schedule
Impact Analysis Document	To Agencies: 6/5 Comments Due: 6/13	June 26
Response To Comments Document - Vol I	Complete	June 26
Response To Comments Document - Vol II	Complete	June 30
Phase II Report	To Agency Subset: 6/19 Comments Due: 6/22	June 30
Implementation Plan	To Agency Subset: 6/19 Comments Due: 6/22	June 30
Program Plans, i.e., Water Transfer Program, Water Quality Program, ERP, etc.	Complete	Between now and June 26
MSCS	Complete	Between now and June 26
Preface to CMARP	To Agencies: 6/6 Comments Due: 6/13	Between now and June 26