

Schedule for Agency Receipt/Review of Documents

(Review and Comments by Agencies prior to the Administrative Draft is Critical)

Early Working Drafts	September Date of Receipt (Comments Due)	October Date of Receipt (Comments Due)	November Date of Receipt (Comments Due)
Phase II Report (Assurances, financial strategy, updated modeling, program summaries, benefits of storage, preferred alternative and framework, supplemental impact analyses, Stage 1 actions, summary of comments and responses, CMARP summary)	September 28-draft 1 (October 2 - draft 1)		Nov. 2 -- draft 2 (Nov. 6 --- draft 2)
99 Actions		(Same review schedule as Phase II Report)	
Ecosystem Restoration Plan Volume 1 Volume 2 Volume 3/Strategic Plan	September 21 (October 5) Sep 1 -- draft 1 (October 1)	October 1 (October 15) Oct 12 -- draft 2 (October 19)	
Levee Plan	September 30 (October 14)		
Water Quality Plan	September 21 (October 5)		
Watershed Plan	September 21 (October 5)		
Water Use Efficiency Plan		October 5 (October 16)	
Water Transfer Plan		October 5 (October 16)	
Storage and Conveyance Appendix		October 5 (October 16)	
Main Document		October 5 (October 16)	
Regulatory Compliance /including Conservation Strategy		October 9 (October 16)	
Administrative Draft	September	October	November
Includes drafts of all documents above as well as Executive Summary			November 2 (Due by Nov 16)