

CALFED Bay-Delta Program Revised Draft EIS/R Completion Schedule

DRAFT PAGE 1
3/23/99

E-037099

E - 0 3 7 0 9 9

Small Group	<u>March 30</u> <ul style="list-style-type: none"> • South Delta Improvements • Barrier Study • Tracy Fish Screen Program • Description of Preferred Program Alternative • Water Management Strategy (Demand Scenarios) 	<u>April 6</u> <ul style="list-style-type: none"> • South Delta Improvements • Preferred Program Alternative Description • Bundles/Stage I Actions • Governance/Finance 	<u>April 13</u> <ul style="list-style-type: none"> • South Delta Improvements • EWA/DNCT • 404 Strategy • Water Quality Program • Governance/Finance • Conservation Strategy 	<u>April 20</u> <ul style="list-style-type: none"> • South Delta Improvements • Water Use Efficiency Program • ERP • Finance • Water Management Strategy (Objectives and Draft Framework) 	<u>April 27</u> <ul style="list-style-type: none"> • South Delta Improvements • Impact Analysis • Water Use Efficiency Program • Water Management Strategy (Objectives and Draft Framework) 	<u>May 4</u> <ul style="list-style-type: none"> • South Delta Improvements • Water Management Strategy Objectives • Levees • Finance • WUE 	<u>May 11</u> <ul style="list-style-type: none"> • South Delta Improvements • Water Management Strategy Draft Framework • Transfers • Water Quality: Interaction with Regulatory Agencies 	<u>May 18</u>
Policy Group			<u>April 15</u> <ul style="list-style-type: none"> • Description of Preferred Program Alternative • South Delta Improvements • Governance • EIR Schedule • b(2) & Water Acquisitions Policy • Finance • 404 • Stage I Actions • EWA? • Briefing on Comprehensive Flood Control Study 				<u>May 13</u> <ul style="list-style-type: none"> • Approval to print • Approve Water Management Strategy Objectives & Framework • Approve South Delta Improvements • Approve Program Plans • Approve Implementation Strategy • Approve 404 Compliance Framework • Approve Conservation Strategy • Approve Governance Proposal • Approve Finance Proposal 	
BDAC							<u>May 12</u> <ul style="list-style-type: none"> • BDAC Meeting (Afternoon joint discussions with Policy Group members) 	



CALFED Bay-Delta Program
Revised Draft EIS/R Completion Schedule

DRAFT PAGE 2
3/23/99

Small Group	May 25	June 1	June 8	June 15	June 22	June 25		
Policy Group				• June 17 Restoration Coordination Program Project Approval		RELEASE OF DRAFT REVISED EIR/S		
BDAC								