

Mary Seukne

April 26, 1999 **DRAFT**

TO: CALFED Program Managers and Agency Small Group

FROM: LAS

SUBJECT: Preliminary schedule for completion of revised Phase II Report

As the Preferred Alternative discussions have made clear, a critical component of the June package will be the Revised Phase II Report. We plan to follow the schedule below in preparing the report:

April 26-May 17

Internal staff revisions to specific sections, including completion of "Overall Strategy" section to open existing Chapter 4.

May 17

Release of full revised report to agencies.

May 17-24

Review of report by agencies.

May 24-28

CALFED and agencies meet on changes/revisions, as necessary.

Early June

Completion of revisions to Phase II Report. Draft revised EIS/R sent to printer with Program Plans on June 1. Phase II Report sent to printer shortly thereafter.

Attached is a mark-up of the existing Phase II report Table of Contents with notes regarding proposed revision/changes with responsible staff indicated.

One outstanding issue is what kind of, and what intensity of, stakeholder input is necessary or appropriate for this report. Some degree of interaction will be needed on specific issues, but we do not expect there to be a series of meetings to review the entire report.