

November 1, 1995

Mr. Jordan Lang
Jones and Stokes Associates, Inc.
2600 V Street, Suite 100
Sacramento, CA 95818-1914

Dear Mr. Lang:

In our Task Order dated August 31, 1995 for the Department of Water Resources contract B-59818, we authorized proceeding completion of the Task Order items up to a maximum total payable of \$126,902. This included an estimate of \$35,268 for support of CALFED Bay-Delta Program workshops on action categories.

The effort to provide program support in preparation of presentation packages, summarizations of the input received at the workshop, and revision of workshop materials will require additional support not anticipated in our original Task Order. We understand the costs for this additional support requires augmenting the initial allocation in the amount of \$73,000 for this work through December 31, 1995.

By means of this letter, we are augmenting the allocation for this work in the amount of \$73,000 as part of Task No. 1 of the DWR Contract No. B-59818. This augmentation is for the additional support necessary for support of program workshops on action categories through December 31, 1995. This will increase the maximum total payable authorized by Task No. 1 up to \$199,902.

If you have any questions or need additional information, please call me at (916) 657-2666 or contact Victor Pacheco at the same phone number.

Sincerely,

Steve Yaeger, Deputy Director
CALFED Bay-Delta Program

cc: Lester Snow
Victor Pacheco
Rick Soehren
Stein Buer, Rm. 215-29

Vpacheco:cl
c:\cbdprgm\contrcts\jsa\augmttsk.ltr