

**CALFED Bay-Delta Program**  
**CALFED Meeting and Alternative Refinement Workproduct Schedule**

Meeting	Date	Program Team Workproducts
	<b>Dec-95</b>	
	12/10/95	
	12/22/95	Preliminary Draft 100-150 Alternatives plus System Benchmark - 1st draft definition. First draft of existing data and model runs memo report.
	<b>Jan-96</b>	
	1/3/96	
Program Coordination Team Meeting	1/4/96	2nd Draft Modified & Refined PM's.
	1/8/96	Program Team Draft 20 Balanced Alternatives
	1/10/96	
	1/12/96	2nd Draft System Benchmark definition.
	1/19/96	Refined Balanced Alternatives (20 to 30). 1st iteration of performance analysis.
Mailing date for PCT Meeting	1/22/96	
CALFED	1/23/96	
Public Meeting - Fresno	1/24/96	
	1/26/96	Final draft of existing data and model runs memo report. Final draft system benchmark definition.
Ecosystem Indicator Workshops	1/25-26/1996	
Mailing date for BDAC Meeting	1/30/96	
PCT and Extended Review Team Meeting	1/31/96	
	<b>Feb-96</b>	
	2/2/96	2nd Iteration of refinement and performance analysis of 20 to 30 balanced alternatives Identification of additional alternatives (by level of implementation).
Mailing date for PCT Meeting	2/7/96	
Scheduled CALFED Meeting	2/8/96	
Scheduled PCT	2/13/96	
Mailing date for Workshop #5	2/14/96	
BDAC Meeting	2/15/96	
	2/20/96	3rd iteration of refinement and performance analysis of 20-30 alternatives (or 35-40 expanded list) and preliminary identification of 8-12 promising alternatives.
CALFED Meeting	2/22/96	
PCT and Extended Review Team Meeting	2/23/96	
Workshop #5	2/26/96	Initial refinement and performance analysis of 8-12 alternatives.

Meeting	Date	Program Team Workproducts
	2/26/96	Draft report documenting iterations of performance analysis of 20-30 alternatives.
Mailing date for PCT Meeting	2/27/96	Final draft PM's.
Mailing date for BDAC Meeting	2/29/96	NOI/NOP Published.
	<b>Mar-96</b>	
	3/4/96	Final draft report on performance of 20-30 alternatives and progress report on refinement of 8-12 alternatives.
	3/4/96	First draft of financial alternatives report.
Program Coordination Team Meeting	3/7/96	
	3/11/96	2nd draft report on the refinement and analysis of performance of 8-12 alternatives with progress report on fleshing out 3-5 alternatives.
Mailing date for 3/21 Program Coord. Team	3/14/96	
	3/18/96	Progress report on refinement of 3-5 alternatives.
PCT and Extended Review Team Meeting	3/21/96	
	3/22 to 3/28/1996	Public report (public draft report) on Performance of 8-12 alternatives - Final draft refinement of an analysis of 8-12 alternatives.
BDAC Meeting	3/22/96	
CALFED	3/27/96	
	<b>Apr-96</b>	
Mailing date for 4/10 Program Coord. Team	4/4/96	
Scoping meetings	4/8 to 4/18/96	
PCT and Extended Review Team Meeting	4/10/96	
	4/15/96	First draft report on refinement and analysis of performance of 3-5 alternatives.
	4/15/96	2nd draft financial alternatives report.
BDAC Meeting	4/25/96	
CALFED Meeting	4/30/96	
	<b>May-96</b>	
	5/4/96	
CALFED Meeting	5/9/96	
PCT and Extended Review Team	5/15/96	
	5/20/96	Final draft report (or public report) on analysis of performance of 3-5 alternatives.

Note: The System Benchmark definition is intended to be used for the comparison of the accomplishments of alternatives and will not be a "base case" or a "no project" definition.