

KEY DATES IN PHASE I DECISION PROCESS

| | |
|---------------------|---|
| JULY 19 | BDAC MEETING |
| | <ul style="list-style-type: none"> • Report on Results of Work #7 |
| JULY 23 | CALFED MANAGEMENT TEAM MEETING |
| | <ul style="list-style-type: none"> • Input from BDAC |
| | <p style="margin-left: 40px;">1:00 - 4:00 Room 1142</p> |
| JULY 29 | CALFED POLICY GROUP PUBLIC MEETING |
| | <ul style="list-style-type: none"> • Report from Management Team • Public Input • Discussion of Phase II Alternatives |
| | <p style="margin-left: 40px;">Executive Session 10:00 a.m. - 12:00 p.m. Room 1131</p> <p style="margin-left: 40px;">Public Session 1:00 - 4:00 Room (to be announced)</p> |
| AUGUST 14 or 15 | CALFED PRESS EVENT |
| AUG 28 (tentative) | Management Team Meeting |
| Sept 18 (tentative) | Management Team Meeting |
| Sept 20 | BDAC Meeting |
| Oct 16 (tentative) | Management Team Meeting |
| Nov 19 (tentative) | Policy Group Meeting |
| Nov 21 | BDAC Meeting |
| Dec 18 (tentative) | Management Team Meeting |

c:\yaeger\forms\phase1.dts