

# **DRAFT -**

## **DELTA LEVEE SYSTEM INTEGRITY COMMON PROGRAM REFINEMENT SCHEDULE**

- July**                    **Continue Refinement of Common Program Elements,  
Expand Agency/Stakeholder Participation**
- Distribute schedule for development of Common Program  
Distribute identification of Common Program elements  
Identify additional interested participants  
Increase coordination with agencies in development of common program
- August**                **Continue Refinement of Common Program Elements for Review**
- Prepare draft technical materials for Agency/Stakeholder Review  
Prepare revised materials to address comments
- September**           **Develop Implementation Plan for Review**
- Prepare draft Implementation Plans  
Distribute Plans and technical materials for review and comment  
Prepare revised plans and technical materials to address comments
- October**                **Prepare supporting Documentation for Decision Process**
- Distribute plans and materials to policy group  
Revise plans and technical materials to address comments

7/14/97