

Working Draft

INTEGRATED KEY MILESTONES

											2004											
Name	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
CVP/SWP Operations Criteria and Plan (OCAP)																						
OCAP Project Description																						
Final OCAP/Biological Assessment																						
Final Biological Opinion																						
Trinity River																						
Final Supplemental EIS																						
Freeport Regional Water Project																						
Public Draft EIR/S																						
Comment Period Closes																						
Final EIR/S																						
Final Biological Opinion (OCAP)																						
Record of Decision																						
Science Program Public Workshops																						
Water Ops Science Symposium																						
Salmon Workshop																						
Smelt Workshop																						
Salmonid Recovery Plan Kickoff																						
EWA Panel Review of Water Operations																						
South Delta Improvement Program																						
Public Drafts EIR/S & ASIP (ESA and NCCPA)																						
Comment Period Closes																						
Final Biological Opinion (OCAP)																						
Final EIR/S																						
ROD/NOD																						
DMC/CA Intertie (400 cfs)																						
Public Draft EA/IS																						
Decision on FONSI/Negative Declaration																						
Environmental Water Account (Years 4-7)																						
Public Draft EIR/S & ASIP (ESA &NCCPA)																						
Comment Period Closed																						
Final EIR/S																						
ROD/NOD																						
Environmental Water Account (Long-term)																						
Draft Long-Term EWA																						
Final Agreement on Continuance																						
Re-consultation on CALFED Programmatic BO																						