
TASKS FOR IMPLEMENTATION
OF CATEGORY III PROJECTS

Task 1 -- "Near-Term" Project Identification

Description: Develop manageable short-list of non-flow
projects for immediate implementation.

Action: Category III work group has proposed a recommended
list. Briefing of CALFED at 4/20/95 meeting.

Task 2 -- Lonqer-Term Project Identification

Description: Develop systematic approach to identify
complete list of category III projects for implementation
pursuant to the December Accord.

Action:. Category III work group will commence work on this
task immediately.

Task 3 -- Project Approval Process

Description: Establish institutional mechanism to approve
projects for implementation and funding and to resolve
conceptual funding issues identified by the work group.

Action: Draft Memorandum of Understanding for near term
decisionmaking under review. Long-term mechanism must be
developed by stakeholders at policy level (see Task 5).

Task 4 -- ReDrioritization of Funds

Description: Identify existing state and federal financial
resources that could be reallocated to accomplish Category
III objectives.

Action: Work team has been formed to develop funding
reallocation priorities for review by stakeholders/CALFED.

.Task 5 -- Sources of Additional Funds

Description: Secure agreement on provision of additional
revenue requirements from federal, state, and stakeholder
sources of funds.

Action: By May i, 1995, establish policy level committee
of stakeholder representatives and CALFED to recommend
funding approach. The committee will provide a progress
report, including a schedule for completion of activities,
at the next CALFED/stakeholder meeting. Metropolitan has

~agreed to coordinate this task.
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