—. CALFED Bay-Delta Program
; Phase Il Completion Schedule for Option 1

MAY

JUNE

JULY

AUG

SEPT

OoCT

NOV

Draft

Subject to Revision |

)/ 7R

-

DEC

Management

Policy Group
2 Day Meetings

PCT/Technical

Team

BDAC

Teams

« Bromide Status Report

« Response to Comments -
EIS/R

« Proposed Level of Detail
. Water Quality
. Storage
. Water Use Efficiency
. Watershed Management
. Water Transfers

« Nature of Decision

« Fish Diversion Effects

o Drinking Water Quality
(Bromides)

» Agricultural Water Use
Efficiency

« Staging and Linkage
Program

o Nature of Decision

« Financial Strategy

May 14 - Redding
« Staging and Linkage
Program

o Northern California
Issues

« Financial Strategy

« Watershed Management
Strategy

« Ecosystem Roundtable

« Integration Panel for -
Restoration Coordinction

« Water Quality Update

« Fish Diversion Effects
Draft White Paper Issues
and Impacts

+ ERP Update

« Draft Program
Implementation Plan

« Bromide Status Report

o Response to Comments -
EIS/R

o Proposed Level of Detail
» Water Quality

« Storage

« Water Use Efficiency

« Watershed Management
« Water Transfers

« Nature of Decision

June 19 - Fresno
« Agricultural Water Use
Efficiency
« Financial Strategy
» Assurances
« Implementation Strategy

« Agency/Stakeholder
Working Team
« Fish Diversion Effects
_ Expert Panel and Ops
Group
« Seismic Vulnerability
- Expert Panel

« Storage and Conveyance
Update

« Water Use Efficiency
Update

« Watershed Management
Strategy

« Water Transfer Policy
White Paper

+ Water Quality Update

« Fish Diversion Effects
Draft White Paper Issues
and Impacts

o ERP Update

o Draft Program
implementation Plan

July 16 - Bay Area
+ Water Quality
« Fish Diversion Effects
o Water Transfer Policy

o CALFED Ovutreach and
the Business Community

o Water Use Efficiency
Workshops/Groups

« Surface Water Storage
Committee

« Water Transfer Public
Workshop

« Bromide Expert Panel

« Water Transfer Agency
Group

Fishery Diversion Effects
Report

Revised Draft Program
Implementation Pian
Bromides Report from
Expert Panel

« Storage and Conveyance
Update

o Water Use Efficiency
Update

o Watershed Management
Strategy

« Water Transfer Policy
White Paper

« Fish Diversion Effects
Expert Panel

« Fish Diversion
Effects/Ops. Group

« Water Recyc!mg Pubhc
Review

« Watershed Siakcholder
Workshops

o

« Water Use Efficiency
Assistance Final Plans

« Financial Strategy and
Assurances Package for
Preferred Program
Alternative

« Fishery Diversion Effects
Report

« Revised Draft Program
Implementation Plan

« Bromides Report from
Expert Panel

» Restoration/Coordinatio
n Project Selection

« ldentify Preferred . .
Program Alternative

September 10 - Sacramento

o Preferred Program
Alternative

« Fish Diversion Effects
« Storage and Conveyance

« Watershed Management
Strategy

o Bromides

« Restoration Coordination/
Project Selection

« Water Use Efficiency

« Water Quality Techmcul
Group ‘ :

» Levees and Chunnels
Technical Team

« Ecosystem | Resiorohon
Workshop -

« Science Cqm Tcam'%'t S

« Revised Draft Program
Implementation Plan

+ Water Use Efficiency
Assistance Final Plans

« Financial Strategy and
Assurances Package for
Preferred Program
Alternative

October 29 - Sacramento

o Water Use Efficiency
Assistance

« Delta Subsidence

« Improved Emergency
Response

« Levee and Channel
Integrity
« Assurances

« Levees and Channels
Technical Team

o Revised Draft EIS/R

+ Final Program
Implementation Plan

_« Revised Draft Program
~ * Implementation Plan

+ Revised Druft EIS/R

« Final Program
Implementation Plan

December 10 - Sacramento

« Administrative Revised
Draft EiS/R

« Final Program
Implementation Plan
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