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Summary

The CALFED Bay-Delta Program is evaluating three programmatic alternatives for
solving the problems in the Bay-Delta system. It is likely that the selected alternative will
be staged over the 30-year implementation period due to the large scope, the wide range of
funding options, legislative, regulatory, and institutional changes required, and the need to
gather scientific information to guide future adaptive management actions. The staged
implementation must be designed with appropriate linkages between different aspects of the
Program to assure equity and stability over time.

During the June 4-5 meeting, the CALFED Policy Group will consider a straw
proposal, including early implementation actions, an implementation schedule and potential
linkages. The attached material summarizes the example Stage 1 Implementation Actions.
Stage 1 is defined as the period of time prior to issuance of permits for construction of major
new reservoirs or Delta conveyance facilities.

Detailed Discussion

The nature of the programmatic decision could range from making a single
programmatic decision on components to implement to an agreement to stage component
implementation decisions over a number of years, with a process for appropriate information
input (see diagram on top of attachment). In its May 1, 1998 meeting, the Policy Group
concluded that the programmatic decision should be intermediate between these two
extremes (see diagram on bottom of attachment).
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Ultimately, the decision on a preferred alternative will be defined by its many features
(i.e., decision elements) such as:
the specific proposed actions,
implementation schedule,
linkages,
institutional arrangements,
contingency response plans, and
financing arrangements agreed upon by the Policy Group.

In the May 21, 1998 CALFED Management Team meeting, staff suggested that the
most efficient approach to defining these decision elements would be through the
development of a straw proposal, rather than by starting with a wide range of possible
actions for considerations. The straw proposal could then be refined and expanded with
options as necessary, based on input from CALFED agencies and stakeholders. This
approach was agreed to by the Management Team and will be presented at the Policy Group
meeting, with the caution that the straw proposal should be carefully characterized as such,
rather than as a definite decision document.

The level of detail in defining these decision elements is expected to increase over time,
and needs to be sufficient to support the unfolding consensus decision process. During the
Management Team meeting considerable discussion was devoted to decision points, referred
to as on-ramps and off-ramps.

The on-ramp concept assumes that a particular action will not occur unless specific
conditions are met. For example, an on-ramp for conjunctive use of groundwater resources
in a particular region would rule out more intensive use of groundwater resources unless
baseline monitoring, groundwater modeling, and pilot testing all demonstrate that
unmitigable impacts will not occur.

The off-ramp concept assumes that a particular action will occur unless specific
conditions are met. For example, an off-ramp for long-term levee maintenance would make
available subventions funding and management resources for such a program unless the
legislature specifically modified its policy of protecting the current configuration of the
Delta and consequently reduced funding and resources.

Action Required

At the June 4-5 Policy Group meeting staff will be seeking guidance in developing
example early implementation actions, an implementation schedule, and linkages. In
subsequent meetings the other decision elements will also be brought up for discussion.
Feedback provided by the Policy Group will guide the development of the Implementation
Plan and decision support documents that will accompany the final environmental
documentation.

Attachment
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