Table 3 Proposed Modification to existing Agreement
Fish Passage Improvement Project at Red Bluff Diversion Dam—Phase i

~ Cost Breakdown by Quarter - CALFED FUNDS ONLY

Task  2nd - 2000 3rd - 2000 4th - 2000 1st - 2001 2nd - 2001 3rd - 2001 4th - 2001 1st - 2002 Totai
Task 1 $100,000 $100,000 $100,000 $100,000 $400,000
Task 2 $ 15,000 $15,000 $30,000
Task 3 $10,000 $10,000 $20,000
Task 4 $150,000 $150,000 $150,000 $450,000
- Task 5 ‘
Task 6 ' $10,000 $10,000
Task 7 $22,500 $22,500 $22,500 $22,500 $90,000
Totals $122,500 . $287,500 $ 297,500 $292,500 $1,000,000
Table 3 Reclamation Recommendations for revision of existing Agreement
Fish Passage improvement Project at Red Bluff Diversion Dam—Phase li
Cost Breakdown by Quarter - CALFED FUNDS ONLY
Task 2nd-2000 - 3rd -2000 4th - 2000 1st - 2001 2nd - 2001 3rd - 2001 4th - 2001 1st - 2002 Total
Task1  $150,000 $150,000 $150,000 $150,000 ' $ 600,000 3
Task2 ' $ 15,000 $15,000 $30,000
Task 3 $10,000 $10,000 $20,000 11
Task 4 $ 60,000 $100,000 $100,000 $260,000 ™, ‘
Task § ' !
Task6
Task 7 $22,500 $22,500 $22,500 $22,500 $90,000
$1,000,000

Totals $172,500 $247,500 $ 297,500 $282,500
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