
Table 3 Original Prposal 99-At05
Fish Passage Improvement Project at Red Bluff Diversion Dam-Phase II

Cost Breakdown by Quarter- CALFED FUNDS ONLY
Task 1st - 2000    2nd - 2000    3rd - 2000    4th - 2000    1st - 2001    2nd - 2001    3rd - 2001    4th - 2001     Total

Task 1 $316,667 $ 316,667 $ 316,667 $950,000
Task 2 $ 15,000 $ 15,000 $30,000
Task 3 $ 10,000 $10,000 $20,000
Task 4 $ 240,000 $. 240,000 $240,000 $240,000 $240,000 $1,200,000
Task 5 $50,000 $50,000 $100,000

. Task 6 $20,000 $20,000 $40,000 ~

Task 7 $29,250 $ .29,250 $ 29,250 $29,250 $29,250 $29,250 $29,250 $29,250 $2EH,000 o~

. Totals $345~917 $ ... 600,917 $ 610,917 $279~25.0 $269,250 $269.~250 - $99,250 "$99,250 $2~574,000 ~"

Table 3 Awarded Agreement No. 00-FC-20-0032, CALFED No. 99-B07 ~
Fish Passage ImprovementProject at Red Bluff Diversion Dam--Please II /

Cost Breakdown b.Y. Quarter- CALFED FUNDS ONLY ILl

Task 2nd - 2000 ¯ 3rd - 2000 4th - 2000 1st - 2001 2nd - 2001 3rd - 2001 4th - 2001 1st - 2002 Total

Task 1 $316,667 $ 316,667 $ 316,667 $950,000
Task 2 $ 15,000 $ 15,000 $30,000
Task 3 $ 10,000 $10,000 $20,000
Task 4
Task 5
Task 6

Task 7
Totals    $316,.6.67 ...... $ .33! ~667 $ 341 ~66.7 $10~000 $0 $0 $0 $0 $1,000,000


