
Table 3
Fish Passage Improvement Project at Red Bluff Diversion Dam--Phase II

Cost Breakdown b~/ Quarter- CALFED FUNDS ONLY
Task     1st - 2000     2nd - 2000 3rd - 2000     4th - 2000     1st - 2001 2nd - 2001     3rd - 2001     4th - 200t      Total

Task 1 $316,667 $ 316,667 $ 316,667 $950,000
Task 2 $ 15,000 $ 15,000 $30,000
Task 3 $ 10,000 $10,000 $20,000
Task 4 $ 240,000 $ 240,000 $240,000 $240,000 $240,000 $1,200,000
Task 5 $50,000 $50,000 $100,000
Task 6 $20,000 $20,000 $40,000
Task 7 $29,250 $ 29,250 $ 29,250 $29,250 $29,250 $29,250 $29,250 $29,250 $234,0,00
Totals $345,917 $ 600,917 $ 610,917 $279,250 $269,250 $269,250 $99,250 $99,250 $2,574,000
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