
Table 3 Original Prposal 99-A105
Fish Passage Improvement Project at Red Bluff Diversion Dam--Phase II "
Cost Breakdown by Quarter - CALFED FUNDS ONLY

Task 1st - 2000 2nd - 2000 3rd - 2000 4th - 2000 1st - 2001 2nd - 2001 3rd - 2001 4th - 2001 Total

Task 1 $316,667 $ 316,667 $ 316,667 $950,000
Task 2 $ 15,000 $ 15,000 $30,000
Task 3 $ 10,000 $10,000 $20,000
Task 4 $ 240,000 $ 240,000 $240,000 $240,000 $240,000 $1,200,000
Task 5 $50,000 $50,000 $100,000
Task 6 $20,000 $20,000 $40,000
Task 7 $29,250 $          29,250 $          29,250 $29,250 $29,250 $29,250 $29,250 $29,250 $234,000
Totals $345,917 $ 600,917 $ 610,917 $279,250 $269,250 $269,250 $99,250 $99,250 $2,574,000

Table 3 Awarded Agreement No. 00-FC-20-0032, CALFED No. 99-B07
Fish Passage Improvement Project at Red Bluff Diversion Dam--Phase II
Cost Breakdown by Quarter- CALFED FUNDS ONLY

Task 2nd - 2000 3rd - 2000 4th - 2000 1st - 2001 2nd - 2001 3rd - 2001 4th - 2001 1st - 2002 Total

Task 1 $316,667 $ 316,667 $ 316,667 " $950,000
Task 2 $ 15,000 $ 15,000 $30,000
Task 3 $     10,000 $10,000 $20,000
Task 4
Task 5
Task 6
Task 7
Totals $316,667 $ 331,667 $ 341,667 $10,000 $0 $0 $0 $0 $1,000,000



Table 3 Proposed Modification to existing Agreement

Fish Passage Improvement Project at Red Bluff Diversion Dam--Phase II
Cost B, reakdown by Quarter- CALFED FUNDS ONLY

Task 2nd - 2000 3rd - 2000 4th - 2000 1st - 2001 2nd - 2001 3rd - 2001 4th - 2001 1st - 2002 Total

Task 1 $100,000 $100,000 $100,000 $100,000 $400,000

=Task 2 $15,000 $15,000 $30,000

Task 3 $10,000 $10,000 $20,000

Task 4 $150,000 $150,000 $ 150,000 $450,000

Task 5
Task 6 $10,000 $10,000

Task 7 $22,500 $22,500 $22,500 $22,500 $ 90,000

Totals $122,500 $287,500 $ 297,500 $292,500 $1,000,000
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