ACTION' ITEM: Complete feasibility planning of a CALFED Bay-Delta Sclence Center DUE DATE: July 3,2000

DESCRIPTION: There is general consensus amon technical staff that the establishment of a Bay Delta Science Center has merit and should be developed
for inclusion into the ROD as a cornerstone of the CALFED science program. A feasibility report on this activity will be completed and presented to the

Management Team for their review and input before the ROD is signed.
SCIENCE OVERSIGHT LEADER: Perry Herrgesell

Task(s)/ Product Responsible Assign by: "Firstdraft * | Final draft Comments
1) Develop 1-2 page *vision” Herrgesell & 4/28/00 5/5/00 To SOT by 4/28; Approve by 5/5.
paper for discussion. Report to Brown : ‘
. | SOT ‘
2) Contact agency Directors & ' Hengeséll'&' 4 ‘ 5/31/00 = | Complete Assessment by 5/31
staff to assess needs of the Brown
Center.
3) Set mesting to Assess Tim Ramirez . . - 5/26/00 5/31/00 Set mesting by 6/26; Report to SOT by
Stakeholder Interest and . ' o 5/31 .
involvement and report to SOT. : ' _
4) Set mestings to assess Brown - : 5/26 | 5/31/00 Set mesting by 5/26; Report to SOT by
University Interest and 5/31
involvement. Report to SOT. ' .
5) Determine Relationship to other | Herrgesell & |- 5/31/00 Report to SOT by 5/31
“Science Centers” (UCD, Big Brown '
Break, Tiburon, etc: Report to
SOT.

6)Develop written description for Herrgesell & 6/12/00 Submit to SOT by 6/12
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