

APPENDIX B
Potential Implementation Schedule
for Most Promising Water Management Actions

Action	2000	2001	2002	2003	2004	2005	2006	2007
EARLY STAGE I								
Joint Point of Diversion	█							
Demand/Source Shifting	█							
Increased Banks PP pumping	█	█						
E/I flexibility	█							
Upstream water acquisition	█	█						
Land retirement	█	█						
LATE STAGE I								
Banks PP capacity	█	█	█	█	█			
New surface storage	█	█	█	█	█	█	█	
New groundwater storage	█	█	█	█				
Flexible standards	█	█	█	█	█			
Efficiency Investment	█	█	█	█	█			